Issues ▾ | Dashboards Agile Boards Reports Projects Create ▾

BSPQ17-07-Project task m… Filter cards on the board

Third sprint ▾ 9 — 24 May ▾ 🏁 4 days left ● 3w4d3h TV

Burndown for Third sprint

calculated 3 minutes ago

Issue filter: Board BSPQ17-07-Project task management: {Third sprint} and (Type: -{User Story})

19 May 2017
Ideal Burndown	**1w 1d 3h 40m**
Remaining Effort	**2w 2d**
Behind Schedule	**1w 4h 20m**

Ide...

Effort remaining (Estimation)

3w 4d 3h
3w 4d
3w 3d
3w 2d
3w 1d
3w
2w 4d
2w 3d
2w 2d
2w 1d
2w
1w 4d
1w 3d
1w 2d
1w 1d
1w
4d
3d
2d
1d
0

09 May 2017 10 May 2017 11 May 2017 12 May 2017 13 May 2017 14 May 2017 15 May 2017 16 May 2017 17 May 2017 18 May 2017 19 May 2017 20 May 2017 21 May 2017 22 May 2

Sprint timeline

Support · Help · Feedback