Open BSPQ17-07-Project task m… | Filter cards on the board | 0m In Progress | 1w1d To Verify | 2w7h Done

B1707-6
As a user I'd like to play

| B1707-17 No pb priority Task Not e… |
| Style window and connect to controller at clientside |
| AL 2d |

| B1707-28 No pb priority Task Not e… |
| Add Software Design patterns for B1707-6 |
| AL 3d |

| B1707-18 No pb priority Task Not e… |
| Make integration and trick login while not having it at clientside |
| IM 1h |

| B1707-26 No pb priority Task Not e… |
| Add JUnit tests for B1707-6 |
| AG 2d |

| B1707-32 No pb priority Task Not e… |
| Code cleanup at serverside |
| IM 3d |

| B1707-14 No pb priority Task Not e… |
| Create DAO at serverside |
| AG 2d |

| B1707-33 No pb priority Task Not e… |
| Code cleanup at clientside |
| AL 3d |

| B1707-16 No pb priority Task Not e… |
| Implement serveside methods at client controller and test it |
| IM 3h |

B1707-7
As a user I'd like to save my progress

| B1707-34 No pb priority Task Not e… |
| Add JUnit tests for B1707-7 |
| AG 1d |

| B1707-31 No pb priority Task Not e… |
| Implement login at clientside |
| AL 1d |

| B1707-27 No pb priority Task Not e… |
| Add coverage check to tests B1707-6 |
| AG 1d |

| B1707-29 No pb priority Task Not e… |
| Implement registration at serverside |
| IM 1d |

| B1707-15 No pb priority Task Not e… |
| Create serverside gameplay related methods |
| IM 4h |

| B1707-30 No pb priority Task Not e… |
| Implement login at serverside |
| IM 1d |

Uncategorized Cards

| B1707-35 No pb priority Error Not… |
| User´s image not being send through internet |
| IM ? |

Board owner: ivan.martin | Move to next sprint | New swimlane …