

[Issues](#) | ▾[Dashboards](#)[Agile Boards](#)[Reports](#)[Projects](#)[Create Report](#) ▾**Reports** ⁴[Sp2 Issues per assignee](#)[Sp3 Issues per assignee](#)[time dedicated](#)[Time dedicated \(SP3\)](#)**More** ¹³

Time dedicated (SP3)

calculated 4 minutes ago

BSPQ17-07, [<no query>](#)

Time report

Per User

Per Issue



Show work types

ISSUES , GROUP BY ASSIGNEE

TIME ESTIMATED

TIME SPENT

alvaromanja1**48h****10h 30m**[B1707-36](#) Adapt statistics window

8h

4h

[B1707-33](#) Code cleanup at clientside

24h

2h 30m

[B1707-17](#) Style window and connect to controller at clientside

16h

4h

asier.gutierrez**49h****44h**[B1707-26](#) Add JUnit tests for B1707-6

16h

17h

[B1707-34](#) Add JUnit tests for B1707-7

8h

25h

[B1707-28](#) Add Software Design patterns for B1707-6

24h

1h

[B1707-40](#) Introduce Doxygen to project

1h

1h

ivan.martin**14h****15h**[B1707-38](#) Create methods for editing/removing the user

8h

4h

[B1707-37](#) Create serverside methods for B1707-10

3h

2h

[B1707-16](#) Implement serveside methods at client controller and test it

3h

4h

[B1707-41](#) Statistics are not being updated

—

1h

[B1707-35](#) User's image not being send through internet

—

4h

Total time spent: **69h 30m**

out of 111h