

YT

Issues

Dashboard

Agile Boards

Reports

Projects

Create

Project task management

First sprint

30 Mar — 7 Apr

2d

S

XL

TV

< Open

1h

< In Progress

1d7h

B1707-6

As a user I'd like to play

B1707-18

No pb priority

Task

Not es...

Make integration and trick login while not having it at clientside

AL

1h

+ Add a card...

B1707-16

No pb priority

Task

Not es...

Implement serveside methods at client controller and test it

IM

3h

B1707-17

No pb priority

Task

Not es...

Style window and connect to controller at clientside

AL

6h

B1707-14

No pb priority

Task

Not es...

Create DAO at serverside

AG

2h

B1707-15

No pb priority

Task

Not es...

Create serverside gameplay related methods

IM

4h

+

Uncategorized Cards

+

+

Board owner: [ivan.martin](#)

New swimlane ...

<https://spqdeusto.myjetbrains.com/youtrack/agiles/91-81/95-175>

1/2

